

Attachment H  
Proposed Schedule for Adoption of Zoning Ordinance Update

- 10/18/10 – BOS Workshop/Meeting for general direction
- 10/29/10 – Edits made to Administrative Draft, Release Public Review Draft
- 11/1/10 – Begin Initial Study/CEQA document preparation
- Nov. '10 – Jan. '11 – Planning Commission workshops; Public outreach
- Early Jan. – Release draft CEQA document for public comment
- Mid Feb.– Close public comment period on CEQA document
- Feb. - Mar. – Planning Commission hearings on draft ordinance and maps
- End Mar. – Conclude PC hearings; revise ordinance and CEQA document if necessary
- Apr. – May – Re-circulate CEQA if needed; prepare for BOS adoption hearings
- May – Jun. – BOS Hearings